SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:15AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 601 Const Calendar Day: 737 Date: 11-Jun-2014 Wednesday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded
Working Day If no, explain:
Di ary: Dispute

General Comments

Track progress of FWS installation of the reactivation air discharge louver and plenum box under the EB =

bridge east anchorage splay chamber. Misc. MEP paperwork and write diaries. FWS pipe fitters were
working on installing the W2 cap beam drainage pipe.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM DONALD PLUMB 300 000 000 3.0 ]
Ironworker GEN AARON KENT 300 000 000 3.00 ]
Ironworker APP REGINALD HUMPHREY 300 000 000 3.00 ]
Di ary: Dispute
Dehumidification System 001 O0-MSI-EFA.187 —~
The ABF crew spent 3 hours operating the E2/E3 EB bridge traveler such that the FWS sheetmetal

workers could install the reactivation air discharge louver and plunum box on the underside of the EB east
anchorage splay chamber.

The crew used a crew truck in performance of this work to get to and from the job site.

CCO-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Bike Path Mechanical 001 O-MPI-ELS.339
Expansion Loop [

During the work to remove the temporary pipe supports on June 6, 2014, following the completion of the

CCO 339 work at PP 128 to Hinge AE under the bike path, a crack was discovered in the bike path bottom
plate.

RFI 3661R00 was written to resolve this issue.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 601  Date: 11-Jun-2014 Wednesday

Arron Plchlik, METS unofficially reoccmended, via eamil, grinding the crack out. If it doesn’t blow through,
then it is a simple weld repair.

CCO-372 Bid Iltem: 001 0-BDS-EFA.372 Balancing Dehumidification Systems
F.W. SPENCER AND SON, INC

Diary:
Dehumidification System 001 O0-BDS-EFA.372

Steve Gwizdak, Josh Kolotovich, and Ygnacio Aranda spent three hours installing the RFI-118 R4 plenum
box and louver for the reactivation air discharge for the EB east end dehumidification unit.

Following intallation, FWS reapplied the duct seal. Bill O'Sullivan informed me that when the seal cures,
tomorrow, they will verify the diff pressure drop at the machine and start the unit. They will then leave the
units (EB and WB) in the AUTO position so that SCADA communication can be verified in the control
room.

Dispute
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